

Quiz 2

1. Companies with mature processes

- a. Have a general process template
- b. Enforce using processes
- c. Collect measurements
- d. Improve existing process models
- e. All of the above

2. Agile and plan-driven methodologies are different because

- a. You plan for a longer time span of the project in the plan-driven approach than in the agile one
- b. It takes more time to plan in the plan-driven approach than in the agile approach
- c. Iterations are used only in the agile approach
- d. Risks and change are not managed in the plan-driven approach
- e. Less formal communication is used in the agile approach

3. Which of the following is true?

- a. A general process can be applied to just one project
- b. A general process can be applied to several projects
- c. Each project needs a specific process
- d. Several projects can use the same specific process
- e. None of the above

4. Companies with immature processes

- a. May have processes that are completely different/unrelated
- b. May have no processes
- c. May have processes that are not enforced
- d. May have unpredictable outcomes
- e. All of the above
- f. None of the above

5. Which of the following is true?

- a. Mature processes have predictable outcomes
- b. Only agile processes manage risks
- c. We cannot have agile and mature processes
- d. We can have plan-driven and immature processes
- e. Only agile processes manage change

Quiz 3

1. In a projectized organization the project manager has
 - a. High control over the budget
 - b. Low accountability
 - c. Full-time involvement in the project
 - d. Low authority

2. Which of the following is true
 - a. In an agile approach communication is not planned
 - b. The project objectives need not to be specific
 - c. The project scope statement contains the acceptance criteria
 - d. If an item is not included in the project scope, it will be not mentioned in the project

3. Which of the following is true about Risk management
 - a. Agile methodologies do include risk management
 - b. It is not necessary in safe or small projects
 - c. Is performed only in the planning phase
 - d. It involves identifying uncertainties

4. Which of the following are components of a problem statement
 - a. Proposed solution
 - b. Ideal status
 - c. Real status
 - d. Resources needed
 - e. Objectives

5. In a functional organization the project manager has
 - a. Control over the budget
 - b. Access to the needed resources
 - c. Part-time involvement in the project
 - d. Little to none authority

Quiz 4

1. **The Continuous Delivery Lean Lifecycle requires teams with mature DevOps practices**
 - a. True
 - b. False
2. **The Exploratory Lifecycle is not suitable for high-risk projects**
 - a. True
 - b. False
3. **The Lean Lifecycle flow is iterative**
 - a. True
 - b. False
4. **Process tailoring is about**
 - a. Deciding whether to use a plan-driven or agile approach
 - b. Defining the specific process for a project starting from a generic process framework
 - c. Deciding who does what in the project
 - d. Defining the organizational process template starting from a process framework
5. **Disciplined Agile Delivery (check all that applies)**
 - a. Is not scalable
 - b. May cover different project lifecycle
 - c. Always applies an iterative model
 - d. Provides a toolkit for tailoring agile processes
6. **Check all the applies regarding the Development Case**
 - a. Is an artifact defined in the context of the Relational Unified Process
 - b. Contains the specific process instance applied to a project
 - c. Includes references to templates defined at organizational level
 - d. May include references to guidelines defined by external organizations
 - e. None of the above
7. **The Continuous Delivery Agile LifeCycle is an extension of the Basic Agile lifecycle converging also Release and Operation**
 - a. True
 - b. False

Quiz 5

1. **The backlog is different from the WBS because**
 - a. It is updated as the project evolves
 - b. It is a hierarchical decomposition of work
 - c. It is prioritized
 - d. Not all the backlog items are planned at the same level of details
2. **All the tasks in the WBS need to be executed in the project but there might be additional optional tasks (not in the WBS) that can be executed**
 - a. True
 - b. False
3. **Which of the following are examples of scope creep?**
 - a. Managing change requests
 - b. Adding new tasks to the current iteration while removing some of the existing tasks
 - c. Adding new features without managing their effects on the project (i.e. schedule, cost)
 - d. Adding new deliverables without managing their effects on the project (i.e. schedule, cost)
 - e. Adding new tasks to the current iteration without removing some of the existing tasks
4. **A WBS is a decomposition of work having the structure of a**
 - a. Tree
 - b. Queue
 - c. Binary search tree
 - d. Graph
 - e. Stack
5. **The WBS provides just a guideline of what could be executed**
 - a. True
 - b. False
6. **Which of the following are components of a Project Scope statement?**
 - a. Change requests
 - b. Acceptance Criteria
 - c. Constraints
 - d. WBS
 - e. Deliverables
7. **If a task is in the WBS, it has to be executed**
 - a. True
 - b. False
8. **Not all the tasks in the WBS have to be executed in a project**
 - a. True
 - b. False

Quiz 6

1. **The simplified (linear) relation between effort, resources and duration is**
 - a. $\text{Effort} = \text{Resources} / \text{Duration}$
 - b. $\text{Effort} = \text{Resources} * \text{Duration}$
 - c. $\text{Effort} = \text{Resources} + \text{Duration}$
 - d. $\text{Resources} = \text{Effort} * \text{Duration}$
 - e. None of the above
2. **We can have these types of dependencies between activities:**
 - a. Resource driven
 - b. Discretionary/optional
 - c. Temporal
 - d. External
 - e. Mandatory
3. **If the duration of the Critical Path of a project is 32 weeks then**
 - a. The longest path in the network diagram has 32 weeks
 - b. The project can be done in 32 weeks or more
 - c. The shortest path in the network diagram has 32 weeks
 - d. The sum of the durations of all the activities in the project is 32 weeks
 - e. The project can be done in less than 32 weeks
4. **Which if the following is true about the slack?**
 - a. Is calculated as $\text{Late_Finish} - \text{Early_Finish}$
 - b. Is the amount of time an activity can be delayed without affecting the depending activities
 - c. Is constant along the project
 - d. Cannot be negative
 - e. Is calculated as $\text{Late_Finish} - \text{Late_Start}$
5. **The three most important objectives when scheduling are**
 - a. Least risk
 - b. Least communication (Asta nu are sens)
 - c. Best time
 - d. More effective use of resources (asta ii gresita)
 - e. Least cost

Quiz 7

1. **Risk management is performed**
 - a. Never, our plan is risk-proof
 - b. At the end of the project to review what happened
 - c. Continuously during the lifecycle of the project to identify and respond to events
 - d. At specific milestones to re-evaluate the risk management plan
 - e. Only when the project is initiated to predict future events
2. **Agile methodologies do not need risk management**
 - a. True
 - b. False
3. **Agile approaches support adaptation to change so no risk control is needed**
 - a. True
 - b. False
4. **Which of the following are frequent risk examples**
 - a. Assumptions
 - b. Near-critical activities
 - c. Resource availability
 - d. Weak contracts with suppliers
 - e. All of the above
5. **Which are good examples of weight values for Juval Lowy's criticality risk model**
 - a. 1, 2, 3, 4
 - b. 55, 56, 57, 58
 - c. 13, 21, 34, 55
 - d. 10, 10, 10, 10
 - e. All of the above
6. **Adding an experienced developer to the team for a critical task is an example of mitigation**
7. **Risk management is built-into agile methodologies implicitly**
 - a. True
 - b. False
8. **Risk mitigation plans are not applied in agile practices**
 - a. True
 - b. False
9. **Risk identification should be performed during planning activities in agile practices**
 - a. True
 - b. False

Quiz 8

1. **The Estimate of Completion depends in all the case on the Budgeted at Completion**
 - a. True
 - b. False
2. **A project can be in the following state**
 - a. Ahead of schedule and over the budget
 - b. Behind schedule and under the budget
 - c. Behind schedule and over the budget
 - d. Ahead of schedule and under the budget
 - e. All of the above
3. **The Schedule variance indicator compares**
 - a. The Early start of work performed with Late start of work performed
 - b. The Late finish of the work scheduled with the Early finish of work scheduled
 - c. The Early start of work performed with Early start of work scheduled
 - d. The Actual Cost of work performed with the Budgeted cost of work scheduled
 - e. The Budgeted Cost of work performed with the Budgeted cost of work scheduled
4. **The Cost variance indicator compares**
 - a. The Early start of work performed with Early start of work scheduled
 - b. The Actual cost of work performed with the Budgeted cost of work scheduled
 - c. The Late finish of the work scheduled with the Early finish of work scheduled
 - d. The Budget at Completion with the Estimate at Completion
 - e. The Budgeted Cost of work performed with the Budgeted cost of work scheduled
5. **CPI never affects the Estimate at Completion**
 - a. True
 - b. False
6. **In the Earned Value Analysis the following variables are defined:**
 - a. BCWP (Budgeted Cost of Work Performed)
 - b. BaC (Budget at Completion)
 - c. ACWS (Actual Cost of Work Scheduled)
 - d. ACWP (Actual Cost of Work Performed)
 - e. BCWS (Budgeted Cost of Work Scheduled)
7. **SPI never affects the Estimate at Completion**
 - a. True
 - b. False
8. **The Estimate at Completion does depend on the Actual Cost**
 - a. True
 - b. False
9. **Earned Value Analysis can be applied in agile methodologies.**
 - a. True
 - b. False

Quiz 9

1. **To be trusted a PM needs to**
 - a. Be competent
 - b. Have character (want the right thing)
 - c. Be tolerant
 - d. Be ethical
 - e. Be friendly
2. **The following are stages of the team development model**
 - a. Negotiating
 - b. Norming
 - c. Fighting
 - d. Performing
 - e. Forming
3. **If the students of a group disagree over the preferred exam date and the instructor decides the date is an example of**
 - a. Control
 - b. Mediation
 - c. Acceptance
 - d. Elimination
 - e. Arbitration
4. **The following is true about management and leadership**
 - a. Management is about dealing with complexity while leadership deals with change
 - b. Management is about monitoring results while leadership about initialing change
 - c. Management is about solving technical problems while leadership about providing direction
 - d. Management is about planning while leadership is about motivation
 - e. All of the above
5. **A good manager**
 - a. Discusses only with the upper-management
 - b. Stays in his office waiting for people to ask for advice
 - c. Initiates discussions with all the stakeholders (including the team)
 - d. Is proactive
 - e. Stays in his office and should not be bothered