

QUIZ2

1. Agile and plan-driven methodologies are different because

Select one or more:

- ☒ a. Less formal communication is used in the agile approach
- ☒ b. You plan for a longer time span of the project in the plan-driven approach than in the agile one
- ☐ c. Risks and change are not managed in the plan-driven approach
- ☒ d. It takes more time to plan in the plan-driven approach than in the agile approach
- ☒ e. Iterations are used only in the agile approach

2. Which of the following is true?

Select one:

- ☐ a. A general process can be applied to just one project
- ☐ b. A general process can be applied to several projects
- ☒ c. Each project needs a specific process
- ☐ d. Several projects can use the same specific process
- ☐ e. None of the above

3. Which of the following is true?

Select one or more:

- ☐ a. Only agile processes manage risks
- ☒ b. We can have plan-driven and immature processes
- ☐ c. We cannot have agile and mature processes
- ☒ d. Only agile processes manage change
- ☒ e. Mature processes have predictable outcomes

4. Companies with immature processes

Select one:

- ☐ a. may have processes that are completely different/unrelated
- ☐ b. may have no processes
- ☐ c. may have processes that are not enforced
- ☐ d. may have unpredictable outcomes
- ☒ e. all of the above
- ☐ f. none of the above

5. Companies with mature processes

Select one:

- ☐ a. Have a general process template
- ☐ b. Enforce using processes
- ☐ c. Collect measurements
- ☐ d. Improve existing process models
- ☒ e. All of the above

QUIZ3

1. Which of the following is true about Risk management

Select one or more:

- ☒ a. It involves identifying uncertainties
- ☒ b. Agile methodologies do include risk management
- ☐ c. Is performed only in the planning phase
- ☒ d. It is not necessary in safe or small projects

2. Which of the following are components of a problem statement

Select one or more:

- ☒ a. Ideal status
- ☒ b. Proposed solution
- ☐ c. [Resources](#) needed
- ☒ d. Real status
- ☐ e. Objectives

3. Which of the following statements is true

Select one:

- ☐ a. In an agile approach communication is not planned
- ☐ b. The project objectives need not to be specific
- ☒ c. The project scope statement contains the acceptance criteria
- ☐ d. If an item is not included in the project scope, it will be not mentioned in the project scope statement

4. In a functional organization the project manager has

Select one or more:

- ☐ a. Access to the needed [resources](#)
- ☒ b. Little to none authority
- ☒ c. Part-time involvement in the project
- ☐ d. Control over the budget

5. In a projectized organization the project manager has

Select one or more:

- ☐ a. Low authority
- ☒ b. High control over the budget
- ☐ c. Low accountability
- ☒ d. Full-time involvement in the project

QUIZ4

1. The Continuous Delivery Agile LifeCycle is an extension of the Basic Agile lifecycle covering also Release and Operation

Select one:

- ☒ True
- ☐ False

2. The Continuous Delivery Lean Lifecycle requires teams with mature DevOps practices

Select one:

- ☒ True
- ☐ False

3. Process tailoring is about

Select one:

- ☐ a. defining the specific process for a project starting from a generic process framework
- ☒ b. defining the organizational process template starting from a process framework
- ☐ c. deciding who does what in the project
- ☐ d. deciding whether to use a plan-driven or agile approach

4. The Exploratory Lifecycle is not suitable for high-risk projects

Select one:

- ☐ True
☒ False

5. Disciplined Agile Delivery (check all that applies)

Select one or more:

- ☒ a. Provides a toolkit for tailoring agile processes
☒ b. May cover different project lifecycles
☐ c. Is not scalable
☐ d. Always applies an iterative model

6. The Lean Lifecycle flow is iterative

Select one:

- ☐ True
☒ False

7. Check all that applies regarding the Development Case

Select one or more:

- ☒ a. Is an artifact defined in the context of the Rational Unified Process
☒ b. Contains the specific process instance applied to a project
☒ c. Includes references to templates defined at organizational level
☒ d. May include references to guidelines defined by external organizations
☐ e. None of the above

QUIZ5-

1. The backlog is different from the WBS because

Select one:

- ☒ a. Not all the backlog items are planned at the same level of detail
☐ b. It is updated as the project evolves
☐ c. Is prioritized
☐ d. It is a hierarchical decomposition of work

2. Which of the following are components of a Project Scope statement?

Select one or more:

- ☒ a. Constraints
- ☐ b. WBS
- ☒ c. Acceptance Criteria
- ☒ d. Deliverables
- ☐ e. Change requests

3. If a task is in the WBS, it has to be executed.

Select one:

- ☒ True
- ☐ False

4. A WBS is a decomposition of work having the structure of a

Select one:

- ☐ a. Queue
- ☐ b. Binary search tree
- ☐ c. Stack
- ☒ d. Tree
- ☐ e. Graph

5. Not all the tasks in the WBS have to be executed in a project

Select one:

- ☐ True
- ☒ False

6. All the tasks in the WBS need to be executed in the project but there might be additional optional tasks (not in the WBS) that can be executed.

Select one:

- ☐ True
- ☒ False

7. Which of the following are examples of scope creep?

Select one or more

- ☒ a. Adding new features without managing their effects on the project (i.e. schedule, cost)
- ☐ b. Adding new tasks to the current iteration while removing some of the existing tasks
- ☐ c. Adding new tasks to the current iteration without removing some of the existing tasks
- ☐ d. Managing change requests
- ☒ e. Adding new deliverables without managing their effects on the project (i.e. schedule, cost)

QUIZ6

1. If the duration of the Critical Path of a project is 32 weeks then

Select one or more:

- ☐ a. The shortest path in the network diagram has 32 weeks
- ☐ b. The project can be done in less than 32 weeks
- ☒ c. The project can be done in 32 weeks or more
- ☒ d. The longest path in the network diagram has 32 weeks
- ☐ e. The sum of the durations of all the activities in the project is 32 weeks

2. The three most important objectives when scheduling are

Select one or more:

- ☐ a. Least communication
- ☐ b. Most effective use of [resources](#)
- ☒ c. Least risk
- ☒ d. Least cost
- ☒ e. Best time

3. Which if the following is true about the slack?

Select one or more:

- ☐ a. Is constant along the project
- ☐ b. Is calculated as $\text{Late_Finish} - \text{Late_Start}$
- ☒ c. Is calculated as $\text{Late_Finish} - \text{Early_Finish}$
- ☒ d. Is the amount of time an activity can be delayed without affecting the depending activities
- ☐ e. Cannot be negative

4. The simplified (linear) relation between effort, resources and duration is

Select one:

- ☐ a. Effort = Resources/Duration
- ☒ b. Effort = Resources*Duration
- ☐ c. Effort = Resources+Duration
- ☐ d. Resources = Effort * Duration
- ☐ e. None of the above

5. We can have these types of dependencies between activities:

Select one or more:

- ☒ a. Discretionary/optional
- ☐ b. Temporal
- ☒ c. Resource driven
- ☒ d. Mandatory
- ☒ e. External

QUIZ7

1. Risk management is performed

Select one or more:

- ☐ a. Never, our plan is risk-proof.
- ☐ b. At the end of the project to review what happened
- ☒ c. Continuously during the lifecycle of the project to identify and respond to events
- ☒ d. At specific milestones to re-evaluate the risk management plan
- ☐ e. Only when the project is initiated to predict future events

2. Agile methodologies do not need risk management

Select one:

- ☐ True
- ☒ False

3. Agile approaches support adaptation to change so no risk control is needed

Select one:

- ☐ True
- ☒ False

4. Which of the following are frequent risk examples

Select one:

- ☐ a. Assumptions
- ☐ b. Near-critical activities
- ☐ c. Resource availability
- ☐ d. Weak contracts with suppliers
- ☒ e. All of the above

5. Which are good examples of weight values for Juval Lowy's criticality risk model

Select one or more:

- ☒ a. 1,2,3,4
- ☐ b. 55,56,57,58
- ☒ c. 13,21,34,55
- ☐ d. 10,10,10,10
- ☐ e. All of the above

6.

contingency avoidance acceptance transfer mitigation

Adding an experienced developer to the team for a critical task is an example of mitigation.

QUIZ8-

1. A project can be in the following state

Select one:

- ☐ a. Ahead of schedule and over the budget
- ☐ b. Behind schedule and under the budget
- ☐ c. Behind schedule and over the budget
- ☐ d. Ahead of schedule and under the budget
- ☒ e. All of the above

2. SPI never affects the Estimate at Completion

Select one:

☒ True

☐ False

3. In the Earned Value Analysis the following variables are defined:

Select one or more:

☒ a. ACWP (Actual Cost of Work Performed)

☐ b. ACWS (Actual Cost of Work Scheduled)

☒ c. BCWP (Budgeted Cost of Work Performed)

☒ d. BCWS (Budgeted Cost of Work Scheduled)

☒ e. BaC (Budget at Completion)

4. The Cost variance indicator compares

Select one:

☐ a. The Late finish of the work scheduled with the Early finish of work scheduled

☒ b. The Actual cost of work performed with the Budgeted cost of work performed

☐ c. The Budgeted Cost of work performed with the Budgeted cost of work scheduled

☐ d. The Early start of work performed with Early start of work scheduled

☐ e. The Budget at Completion with the Estimate at Completion

5. Earned Value Analysis can be applied in agile methodologies.

Select one:

☒ True

☐ False

6. The Schedule variance indicator compares

Select one:

☒ a. The Budgeted Cost of work performed with the Budgeted cost of work scheduled

☐ b. The Actual cost of work performed with the Budgeted cost of work scheduled

☐ c. The Late finish of the work scheduled with the Early finish of work scheduled

☐ d. The Early start of work performed with Early start of work scheduled

☐ e. The Early start of work performed with Late start of work performed

QUIZ9

1. A good manager

Select one or more:

- ☐ a. Discusses only with the upper-management
- ☐ b. Stays in his office waiting for people to ask for advice
- ☒ c. Initiates discussions with all the stakeholders (including the team)
- ☒ d. is proactive
- ☐ e. Stays in his office and should not be bothered

2. The following is true about management and leadership

Select one:

- ☐ a. Management is about dealing with complexity while leadership deals with change
- ☐ b. Management is about monitoring results while leadership about initiating change
- ☐ c. Management is about solving technical problems while leadership about providing direction
- ☐ d. Management is about planning while leadership is about motivating
- ☒ e. All of the above

3. If the students of a group disagree over the preferred exam date and the instructor decides the date is an example of

Select one:

- ☐ a. control
- ☐ b. mediation
- ☐ c. acceptance
- ☐ d. elimination
- ☒ e. arbitration

4. The following are stages of the team development model

Select one or more:

- ☐ a. negotiating
- ☒ b. norming
- ☐ c. fighting

- ☒ d. performing
- ☒ e. forming

5. To be trusted a PM needs to

Select one or more:

- ☒ a. be competent
- ☒ b. have character (want the right thing)
- ☐ c. be tolerant
- ☒ d. be ethical
- ☐ e. be friendly

INTREBARE BONUS:

Ceva cu CPI afecteaza EAC : true sau false => TRUE