

Started on	Monday, 7 November 2022, 2:03 PM
State	Finished
Completed on	Monday, 7 November 2022, 2:05 PM
Time taken	2 mins 4 secs
Marks	70.00/70.00
Grade	10.00 out of 10.00 (100%)

Question 1

Correct

Mark 10.00 out of 10.00

If a task is in the WBS, it has to be executed.

Select one:

☒ True ✓

☐ False

Question **2**

Correct

Mark 10.00 out of 10.00

Which of the following are examples of scope creep?

Select one or more:

- ☒ a. Adding new deliverables without managing their effects on the project (i.e. schedule, cost) 
- ☐ b. Adding new tasks to the current iteration without removing some of the existing tasks
- ☐ c. Adding new tasks to the current iteration while removing some of the existing tasks
- ☐ d. Managing change requests
- ☒ e. Adding new features without managing their effects on the project (i.e. schedule, cost) 

Your answer is correct.

Question **3**

Correct

Mark 10.00 out of 10.00

The backlog is different from the WBS because

Select one:

- ☐ a. It is a hierarchical decomposition of work
- ☐ b. Is is prioritized
- ☐ c. It is updated as the project evolves
- ☒ d. Not all the backlog items are planned at the same level of detail



Your answer is correct.

Question **4**

Correct

Mark 10.00 out of 10.00

If a task is not in the WBS, it should not be executed.

Select one:

- ☒ True 
- ☐ False

Question 5

Correct

Mark 10.00 out of 10.00

The WBS provides just a guideline of what could be executed.

Select one:

☐ True

☒ False ✓

Question 6

Correct

Mark 10.00 out of 10.00

A WBS is a decomposition of work having the structure of a

Select one:

☐ a. Graph

☒ b. Tree ✓

☐ c. Binary search tree

☐ d. Stack

☐ e. Queue

Your answer is correct.

Question 7

Correct

Mark 10.00 out of 10.00

Which of the following are components of a Project Scope statement?

Select one or more:

- ☒ a. Acceptance Criteria
- ☒ b. Deliverables
- ☐ c. WBS
- ☒ d. Constraints
- ☐ e. Change requests



Your answer is correct.



